ti)gy'f‘f/\,\ MEMORANDUM

. DEPARTMENT OF PUBLIC WORKS
/ Placer AND FACILITIES
T ——— ENGINEERING DIVISION
County of Placer

TO: Board of Supervisors DATE: May 3, 2016
FROM: Ken Grehm, Director of Public Works and Facilities
By: Jean Hanson, Associate Civil Engineer

SUBJECT: Engineering / Contract Amendment No. 4 for Environmental Services / PC2973 Gold Hill Road
over Auburn Ravine Bridge Replacement Project

ACTION REQUESTED

Adopt a Resolution to approve Contract Amendment No. 4 with Dokken Engineering Consultants, for
Professional Services Agreement No. 1172 for the Gold Hill Road over Auburn Ravine Bridge
Replacement Project increasing the contract by $51,211 for a total contract amount of $235,458; and
authorize the Director of Public Works and Facilities, or his designee, to sign and execute subsequent
contract amendments up to ten percent of the contract amounts.

BACKGROUND

The Department of Public Works and Facilities is proposing to replace the existing bridge on Gold Hill
Road over Auburn Ravine. The existing bridge was built in 1930 and is structurally deficient. it is also
functionally obsolete because of the narrow roadway approach geometry. The project is being completed
under the Federal Highway Bridge Program (HBP). The proposed project will design the bridge and
readway approaches to current structural, geometric, and hydraulic guidelines.

The original contract is in two phases and Dokken Engineering was approved by the Board of Supervisors
on February 11, 2014 to perform phase 1, which is to provide all required professional environmentai
services necessary to obtain environmental clearance for the Bridge Replacement Project on Gold Hill Road
over Auburn Ravine. The contract was amended on December 12, 2014, June 8, 2015 and March 29, 2016
to include asbestos testing, additional archaeological studies and perform additional aerially deposited lead
sampling respectively, in compliance with the National Environmental Policy Act (NEPA). Phase 1 tasks
are 90% complete. This Contract Amendment No. 4 is needed to complete the remaining tasks associated
with Phase 1 and perform Phase 2 of the original contract. Phase 2 of the contract consists of preparing
final construction contract documents and construction support.

Construction is scheduled for the summer of 2018.

ENVIRONMENTAL IMPACT
The Professional Services Agreement is exempt from CEQA pursuant to CEQA guidelines, Section
15306.

FISCAL IMPACT

Approval of this amendment will increase the cost of this contract by $51,211 for a total contract amount of
$235,458 plus a contingency of $23,546 (ten percent). There are sufficient funds available in the FY 2015-
16 Department of Public Works and Facilities Final Budget, Bridge Construction Projects, Gold Hili Road
over Auburn Ravine Bridge Replacement Project #2973. This project is funded through the Federal HBP
Program (100 percent).

ATTACHMENTS

Resolution

Location Map

Contract on file with Clerk of the Beoard

111



Before the Board of Supervisors
County of Placer, State of California

In the matter of:

A Resolution to approve Contract Amendment No. Resolution No.:
4 with Dokken Engineering for the Gold Hill Road

over Auburn Ravine Bridge Replacement Project

and authorizing the Director of Public Works and

Facilities, or designee, to execute future contract

amendments

The following Resolution was duly passed by the Board of Supervisors of the County of

" Placer at a regular meeting held , by the following

vote on roll call:

Ayes:
- Noes:

Absenit;

Signed and approved by me after its passage.

Chair, Board of Supervisors

Attest:

Clerk of said Board

BE IT RESOLVED, by the Board of Supervisors, County of Placer, State of California,
that this Board approves Contract Amendment No. 4 for Professional Services
Agreement No. 1172 with Dokken Engineering Consultants, increasing the current
contract by $51,211 for a total contract amount of each not to exceed $235,458, and
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BE IT FURTHER RESOLVED AND ORDERED , by the Board of Supervisors of the
County of Placer, State of California, that this Board approves and authorizes the
Director of Public Works and Facilities, or designee, to execute subsequent contract
amendments for each contract for additional professional services as needed, up to ten
(10) percent of each contract amount ($23,546).
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LOCATION MAP

GOLD HILL ROAD OVER AUBURN BRIDGE REPLACEMENT PROJECT
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